
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:43 PM

Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 225 Date: 16-Dec-2010 Thursday

Approved Date:

Shift Hours: 05:00 pm 05:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 464

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF night crews came to the site at 5:50 PM. Crews had to work on lift 3 East tower shaft erection
They started at 6:00 PM.

Morning crews had to lower the swindle from 115 meters elevation . They started at 4:30 PM.
At 6:00 PM. The swindle was at 95 meters elevation .

Tony , Jacob , & Jaime had to work on the gantry . Crews had to lower the swindle to the barge
elevation . Tony started to lower swindle from 95 meters elevation at 6:05 PM.

The swindle was at 50 meters elevation at 9:00 PM. The swindle was at the top of the East tower
shaft at 12:00 AM. ( 12 / 17 / 2010 )

After that , crews had to change the wedges . They were done at 1:00 AM.

Carlos , Augie , Jeffery , & Kevin had to work on the East tower shaft . The East tower shaft was
delivered to the site at 6:25 PM.

Nicolaus had to fly the lifting lugs from the W line & set them on the barge . Crews had to mount the
lugs on the shaft & install the bolts . Crews started at 7:00 PM. They were done at 9:30 PM.

After that , crews had to work on the struts locations . They have to remove the cover , remove
some of the temporary bolts . They started at 10:00 PM.

In addition to that , Carlos , Augie had to sort the permanent bolts for the East shaft & store them
inside the shaft for the vertical stiffeners . Crews were done at 12:00 AM. ( 12 / 17 / 2010 )

Then , crews tried to hook the East tower shaft to the swindle when they found out that 3 strands
had big sag in them . Crews had to stop to take the sag out of the strands . They started at 1:10 AM.
Crews were done at 3:35 AM. 2 strands were done the third was not fixable . Crews had to cut it . They
were done at 3:35 AM.

Crews started to hook the tower shaft to the swindle at 3:40 AM. They were done at 4:15 AM.
Tony started to lift the shaft at 4:20 AM. Night crews were done at 5:50 AM. They left at 6:00 AM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 225 Date: 16-Dec-2010 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

OTH NICOLAUS SHAFEROperator 8.00 3.50 0.00 11.50

JNM KEVIN RATCLIFFIronworker 8.00 3.50 0.00 11.50

APP JEFFERY STEWARTIronworker 8.00 3.50 0.00 11.50

APP JACOB MECHEIronworker 8.00 3.50 0.00 11.50

FOR CARLOS VALVERDEIronworker 8.00 3.50 0.00 11.50

APP AUGIE SOLISIronworker 8.00 3.50 0.00 11.50

JNM ANTHONY COSTAIronworker 8.00 3.50 0.00 11.50
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